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Kim 

I've attached RMT's updated plan. They've highlighted in bold font the issues you raised. 

Also, below I've addressed the various questions and comments that you had. 

Bill Wessel 

From: Kimberly Tisa [mailto:Tisa.Kimberly@epamail.epa.ggv} 

sent: Monday, April 02, 2012 9:07AM 

To: Bill Wessel 
Subject: Re: Leominster HS - contractor work plan and qualifications list 

Bill-

I've reviewed this plan and provide the following comments: 
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1. Page 3. I'm not clear what the fiber boards are. I also noted these in the revised SIP, so the same questions 
applies in the SIP. If it is the backer, I think it is reasonable that it stays with the caulk. However, further 
clarification is requested. 

The fiber board is the backer. 

2. Page 3. It is noted that all affected "CMU block" within the caulk seems will be encapsulated. However, 1 noted 

in the revised SIP that there is also reference to concrete/stone facade, not just CMU. This needs to be 
incorporated into the contractor work plan. 

Okay. The contractor revised their plan to address this. 

3. Page 6. Shouldn't the Notification go to the MassDEP CERO rather than NERO? 

You're right. They adjusted the plan to notify appropriate DEP region. 

4. Page 7. Is a fence going to be installed around the work area(s) when exterior work is being conducted? 

All exterior PCB removal work is being conducted during school vacation hours, including summer sessions but 

cones and caution tape will always be used. Fences or temporary barricades will be used if any work is 
required during school sessions. 

5. Page 7. It is indicated that all surfaces would be covered with plastic, including floor, ceiling, and walls. What 

about furniture, such as desks, tables, etc? Will these be removed during work or covered? 

Yes. Furnishings have been moved out by the GC and won't be in work areas. 

6. Page 7. There is mentioned about drains, grilles, and grates that will be covered with poly. What are these and 

where are they located? 

I think these notes are somewhat generic and may not be in work areas. As far as drains, it is possible 

bathrooms may have drains and if they are within the containment for wall caulk, they would be covered. As far 

as grilles/grates, where caulk is being removed around perimeter of vent grilles, the openings will be covered 

with poly. 

7. Page 7. It is unclear if the decon facility will be constructed the same way for both interior and exterior 

abatement. Please clarify. 

Exterior abatement will utilize remote decons located proximate to work zones. 

8. Page 9. It is indicated that caulk will be disposed of as a PCB bulk product waste per 40 CFR 761 .3 at a TSCA­

approved facility. 

- For clarification, 761 .3 is the definition section, not the disposal section which is 761 .62 for PCB bulk product 

waste. 
-Also, the landfills specified on Pages 12 and 13 are not "TSCA-approved" disposal facilities. 

They revised their plan referencing 761.62 for PCB bulk product waste disposal. The TSCA-approved disposal 

facility will be Model City in New York. 

9. Page 9. It is indicated that decontamination fluids will be absorbed with rags. If the liquids are not flowable, this 

may be a reasonable approach. However, if sufficient liquid is present to capture, these liquids could not be 
"absorbed" with rags for purposes of disposal in a landfill. 
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RMT plans on applying Capsur or other cleaning solvents with rags or apple sprayers in a controlled manner that 
can be cleaned up using rags. 

10. Page 9. Not all debris can be disposed of as a PCB bulk product waste, only that waste which meets the 
definition. For example, the PPE and containment would meet the definition of a PCB remediation waste. Please 
note that this is also indicated in the revised SIP, so the work plan should be amended for accuracy with the PCB 
requirements and for consistency with the revised SIP. 

RMT's revised plan reflects this. 

11. Page 1 0. Just as a precautionary note, please make sure that each coat of encapsulant is "cured" sufficiently 
prior to next coat. Also, there should be some discussion of how (the procedure) the encapsulant will be applied 
to the surfaces. 

RMT's amended plan includes greater detail on application of encapsulants. 

12. Page 10. With respect to removal of the< 50 ppm PCB and asbestos containing window caulk, the proposed 
"limited" containment has been used successfully at other sites. As such, it seems reasonable to also apply it 
here. 

Okay. 

13. Page 10. It is indicated that once all the caulk is removed, soil remediation will begin. This statement is made 
in the "Exterior Window caulk removal1961 building". Accordingly, please clarify that the soil removal will begin 
once all exterior building caulk has been removed (e.g. expansion joint caulk, window caulk, etc.) 

Soil removal will only begin once all exterior caulk is removed, not just window caulk, and RMT revised this in 
their plan. 

14. Page 11. It is unclear where all wastes will be disposed of. For example, used HEPA filters and pre-filters, 
decon water, etc. 

RMT will dispose of HEPA filters, pre-filters and similar wastes at Turnkey or Minerva as PCB remediation waste. 
TSCA wastes will be disposed of in Model City. 

15. Page 11. Each container should be labeled and dated as soon as the first waste is placed in the container, not 
at the end of the day. This also goes for the roll-offs. 

RMT has amended their work plan to reflect this. 

16. Pages 12 and 13. The proposed disposal facilities are not TSCA-approved facilities as indicated on Page 8. 
Also, it is unclear if these facilities can take "manifested" wastes as indicated in Section E. Thus, as previously 
indicated, it should be clear how each waste stream will be managed. 

RMT has amended the plan to clarify how they will manage the waste streams. 

Please call me should you have any questions on the above. 

Also, I have reviewed the revised SIP, and have some questions. When you have an opportunity, please give me 
a call. 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code: OSRR07-2 
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Boston, MA 02109-3912 

Phone: 617.918.1527 
E-Fax: 617.918.0527 

tisa.kimberly@epa.gov 
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Bill Wessel---03/27/2012 09:39:52 PM--Kim Attached is the plan prepared by the remediation contractor, RM 
Technologies, as well as a listi 

From: Bill Wessel <bwessel@smithwessel.com> 
To: Kimberly Tisa/R1/USEPA/US@EPA 
Cc: Glenn Nelson <gnelson@smithwesselccom> 
Date: 03/2712012 09:39PM 
Subject: Leominster HS - contractor work plan and qualifications list 

Kim 

Attached is the plan prepared by the remediation contractor, RM Technologies, as well as a listing of PCBs abatement 
projects they've conducted. 

I wasn't sure if it is acceptable for me to pass this on to you or whether you needed this sent directly by them. If hard copies 

are needed or if you'd like it submitted in a different format, please let me know. 

Thanks. 

William C. Wessel 
I Principal 

Smith & Wessel Associates, Inc. 

188 Greenville Street, Spencer, MA 01562 

Tel: (978) 346 4800 
Cell: (978) 580 6879 
Fax: (978) 346 7265 
E-mail: William_C. Wessel 
Smith & Wessel Associates, Inc. 

[attachment "RM Tech PCB Project History.pdf" deleted by Kimberly Tisa/Rl/USEPA/US) [attachment "Leominster HS3-21 
PCB Work Plan 3.21.12 edited version 3-24-12bw.pdf" deleted by Kimberly Tisa/Rl/USEPA/US) 
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A. INTRODUCTION 

The leominster High School, located at 122 Granite Street, leominster, Massachusetts, is currently 

under renovation and has been found to contain PolyChlorinated Byphenyls (PCBs) containing caulking 

with levels exceeding the allowable concentration limits specified by the United States Environmental 

Protection Agency (EPA) Toxic Substance Control Act (TSCA} regulations according to the Work Plan 

dated February 10, 2012 by Smith and Wessel Associates, Inc.'s (SWA), acting as the environmental 

consultant for the City of leominster on this project. This Work Plan addresses the removal and 

disposal of these materials and the encapsulation of the building surfaces that are known to be 

contaminated through leaching of the PCBs into the associated substrates. All work will be conducted 

utilizing engineering controls in accordance with federal, state and local regulations and in accordance 

with the SWA's Work Plan. The project is being conducted by RM Technologies, Inc. (RMT} for WT Rich 

Construction, Inc. (WTR) under the supervision of the City of leominster and its environmental 

consultant, SWA. 

Elevated concentrations of PCBs (50 ppm or greater) were identified in the exterior caulking material 

around grilles, at decorative facades, and along the expansion joints. PCBs were also identified in 

window caulk and in the soil immediately adjacent to the building at less than SO ppm. In addition, 

PCBs at 50 ppm or greater were identified inside the building along door frames, expansion joint 

seams, and between steel columns and blocks (see pgs 15 thru 17 of the Work Plan for exact material 

types and locations). RMT work activities include the removal of the identified regulated PCBs caulking 

materials and disposal of these materials as PCBs waste and/or mixed PCBs bulk product waste and 

Asbestos Containing Material (ACM} (vent and door caulking at the site are ACM) as outlined in 40 CFR 

761. Adjacent porous materials, such as fiber boards (the fiber board is the backer), that contain PCBs 

will also be removed, properly packaged and disposed of as PCB bu lk product waste. This work plan 

also includes the encapsulation of masonry surfaces from which the caulking was removed and 

surfaces in close proximity as a result of PCBs leaching into the substrates, thereby providing a barrier 

between any remnant PCBs on the surfaces and the environment. In accordance with SWA's Plan, we 

will encapsulate all affected CMU block and stone facade within caulk seams and at a minimum 36" 

from the caulk seam and for brick within caulk seams and a minimum of 8" from the caulk seam. 
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This work does not include any sampling and and/or analysis for confirmatory results of the abatement 

areas or disposal characterization. The visual inspection and confirmatory surface sampling will be 

conducted by SWA working directly for the City of Leominster. Post remediation surface sampling 

results shall be 1 microgram per 100 square centimeters (1~-tg/100 cm2) or less per 40 CFR 761.79. 

Sampling shall be conducted in accordance with the requirements of SWA's Work Plan. 

The remediation work in this plan will take place by phases over a period of two years starting in the 

spring of 2012 and ending the summer 2013 and (See Work Plan for a detailed phasing schedule). RMT 

will perform the remediation work in every phase as described in this work plan below utilizing trained 

and experienced personnel to build full containment isolation barriers with negative pressure and a 

three chamber decontamination unit to prevent the migration of contaminants out of the work space. 

All work to be performed under the direct supervision and leadership of the owner's environmental 

representative. 

B. SITE SPECIFIC PROJECT OVERVIEW 

In each work space RMT's employees will perform this work safely utilizing engineering controls to 

ensure that no contaminants leave the work area by erecting and maintaining full isolation 

containments equipped with negative air machines for negative pressure, a three chamber 

decontamination unit consisting of a chamber for spent personal protective equipment (PPE), anotlher 

for personnel and tool cleaning and washing and a clean room for changing into street clothes. Proper 

PCB announcing signage will be posted at the entrance of the work area to make it a regulated area 

where only trained and authorized personnel will be allowed. 

All RMT's employees who will work in the regulated area will be trained and will have successfully 

completed the OSHA 40 hours training for hazardous waste and emergency response pursuant to 29 

CFR 1910.120, a PCB removal, handling and disposal awareness training as well as a job specific 

orientation to ensure that employees are apprised of the site safety and health plan that this plan is 

being followed by all involved. In addition, each of these employees have been trained, certified and 
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licensed to perform asbestos abatement work in the state of Massachusetts with a minimum field 

experience of two years. 

RMT will look to set up a pre-construction meeting with the all the stakeholders of the project team to 

better understand the dynamics and rules of the jobsite, determine entry/exit routes, staging areas, 

location for disposal dumpster and to further plan the logistics to start the work. RMT will mobilize to 

the Leominster HS building upon acceptance of this work plan by the EPA and the City of Leominster 

and when authorized by our client WTR. The project will commence with the mobilization of the tools 

and equipment to physically perform the work, including and not limited to ladders, scaffoldings, etc., 

material and supplies to build the containments, decontamination units, personnel and site 

preparation and all required site specific documentation required to perform a successful project 

including a copy of this work plan. 

Every work area will be contained in strict accordance with this work plan and a visual inspection will 

be requested by the RMT site supervisor from the owner's on site environmental representative before 

proceeding with any abatement activities. After securing a successful visual inspection RMT workers 

will prepare themselves with PPEs and proceed with the abatement activities in the following 

sequence: Caulking gross removal, packaging, labeling and removal from work area, chemical 

decontamination of all exposed surfaces, final cleanup of containment and tools and equipment, 

successful visual inspection by SWA, encapsulation of required surfaces to completely separate any 

remnant PCBs from the environment, further visual inspections by SWA and confirmatory surface 

sampling. Following successful visual inspection, containment tear down and packaging, labeling and 

disposal as PCBs contaminated waste all polyethylene used to construct the containment. All 

remediation activities described comply with EPA TSCA requirements to protect the environment and 

public health. RMT takes safety seriously to this end RMT Safety Manager will be conducting random 

unannounced site safety visits to inspect and ensure the effectiveness of this project's site safety and 

health plan and the adherence to this work plan. 
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All material shall be disposed of in a manner to meet all federal and state requirements. Therefore, all 

waste will be placed in DOT approved roll off containers lined with two layers of polyethylene awaiting 

approval for transportation and disposal. 

C. NOTIFICATIONS AND PERMITS 

RMT will notify in writing the Massachusetts Department of Safety (DOS) and the Massachusetts 

Department of Environmental Protection, United States Department of Environmental Protection 

(Central Region), the Leominster Fire Department and Health Department 10 working days prior to the 

start of any actual phased work. 

D. WORK PROCEDURES 

1. Job Specific Orientation as part of Preparation and setup procedures 

• Perform an initial Health and safety meeting prior to commencing PCB abatement 

• Review Health and safety Plan (HASP) 

• Identify hospital route map 

• Discuss PPEs requirements 

• Review MSDS forms for on-site materials 

• Identify spill preventative measures and response protocol as outlined in HASP 

• Identify evacuation route plan 

• Procedure to ensure electrical equipment has been properly surge protected. 

• Discuss the job site dynamics, rules of conduct and parking requirements 

• Discuss waste staging area procedures and protocols 

• Ensure that all employees paperwork and licenses are up to date and active 

• Discuss and explain this work plan 

2. RMTsitesupervisor shall ensure that the following work practices are utilized: 

(a) Work Area Preparation. 
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Exclusion of Persons from the Work Area. All persons not directly involved in the work 

operation shall be excluded from the Work Area. 

Sign In/Out Log. Each person entering or leaving the Work Area individually completes the 

appropriate entries in the sign-in/out log. 

Posting of Warning Signs. Warning signs shall be posted at all approaches to the Work Area. 

Signs shall be posted a sufficient distance from the Work Area to permit a person to read 

the sign(s) and take precautionary measures to avoid exposure to contaminants being 

worked on inside the work area, namely PCBs for all work areas and PCBs and Asbestos for 

work areas involving vent and door caulking. 

Moveable Objects: All moveable objects will be removed from the work area. 

Shutdown of HVAC Systems. The facil ity heating, venWation and air-conditioning (HVAC) 

systems of the Work Area shall be shut down, .locked out and isolated from the work area. 

Covering of all surfaces that do not contain PCBs. All surfaces within the work areas not 

scheduled for PCB remediation or decontamination cleanup shall be covered with plastic. 

Floor, ceiling and wall covering shall consist of at least two layers of six mil plastic sheeting. All 

seams and joints shall be sealed with duct tape or equivalent. Plastic sheet coverings shall be 

completely sealed with duct tape or equivalent. 

Isolation of Work Area. The Work Area shall be isolated by sealing all openings, including 

but not limited to, windows, doors, ventilation openings and grilles with six mil tlhick 

(minimum) plastic sheeting and duct tape. For PCBs on the exterior RMT shall build a sealed 

five feet wide tunnel along the wall made up of two layers of six mil plastic sheeting 

supported from the building by wood strapping, scaffolding, studding, plywood, staples and 

duct tape. All cracks, seams and openings in such construction shall be sealed, so as to 

prevent the migration of dust out of the Work Area. 

GFCI Protection. All sources of electric power for the Work Area shall be ground fault 

circuit interrupter (GFCI) protected. 

location of Decontamination Facilities. Interior Work: RMT shall install a three­

compartment decontamination facility contiguous with the Work Area and used as the only 

means of entry and egress to and from the work area, as prescribed by 29 CFR Part 
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1926.1101(j)(l). Except as may be required during emergencies whi.ch endanger life or 

health, the decontamination facility shall be the sole means through which the isolated 

work space is accessed while work is in progress. Exterior Work: The decontamination 

unit will be remote and located in close proximity to the regulated work area. 

Requirement For Work Area Ventilation System. RMT shall install a HEPA-filtered Work 

Area ventilation system through the use of negative air machines to maintain a reduced atmospheric 

pressure of at least -0.02 column inches of water pressure differential within the contained 

Work Area. The system shall be in operation at all times from the commencement of the 

PCBs removal process through encapsulation, wipe sampling and until a successful final air 

clearance test (for asbestos if present) is performed by the owner's environmental 

representative. The ventilation equipment utilized shall be of sufficient capacity to provide 

a minimum of four air changes per hour. Make-up air entering the Work Area shall pass 

through the decontamination system exclusively. Exhaust air shall be HEPA-filtered before 

being discharged outside of the Work Area. Exhaust air tubes or ducts associated with the 

Work Area ventilation system shall be free of leaks. In all cases the exhaust air shall be 

discharged to the outside of the building. 

(b) Sequential removal and cleaning process. 

Personal Protection. In any work area once the PCB removal has commenced all employees 

shall wear the following personal protective equipment (PPEs) inside the work area: Hard 

hats, protective glasses, Tyvek protective suits, 30 mil nitrile gloves, disposable shoe covers, 

steel toe working boots and half face respirator equipped with HEPA filters. The PPEs shall 

be worn inside the work area by all RMT personnel until a successful final air clearance test 

is performed by the owner's environmental representative. 

Personal OSHA Monitoring. OSHA Personal monitoring samples shall be collected in the 

breathing zone and outside of the respirator face-piece to determine the level of exposure 

by workers in the work area and the level of effectiveness of the respirator chosen for the 

job at hand. Results shall be posted within 24 hours on the work area RMT information 

board in the form of a Negative exposure assessment. If reading levels are elevated the 
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personal respiratory protection will be increased and more engineering controls wil j be 

utilized to minimize contaminants from the air. The PEL for PCBs is lmg/m3 • 

Gross Caulking removal. The caulking shall be removed until no visible caulking remains 

through the use of small hand and/or power tools. RMT shall take special care not to 

damage building finishes or construction materials. If a surface has visible damage prior to 

the commencement of the removal process RMT supervisor will bring it to the attention of 

the WTR superintendent for documentation and verification and a picture will be taken. 

Caulking packaging. Caulking_shall be packaged in two six mil poly bags, a generation label 

will be placed outside the bag indicating the source and the type of caulking inside either 

PCBs or mixed waste PCBs and asbestos. Bags shall be placed into properly lined roll-off 

containers for disposal as PCB bulk product waste per 40 CFR 761.62 at a licensed and 

approved facility. 

Surface cleanup and decontamination. Capsur, a foam-applied aqueous based solvent for 

the clean-up of PCBs, shall be used to clean non-visible caulking residue from porous 

surfaces adjacent to the caulk seams. All surfaces within 8 inches in the case of bricks of 

the caulk seam and within 36 inches for concrete block and stone facades shall be sprayed 

with the Capsur foam. The foam will be brushed onto the surface with a stiff brush and left 

for a five minute dwell time. The residues shall be vacuumed up, and the surfaces lightly 

rinsed with water and then re-vacuumed. The Capsur cleaning process will be performed 

twice on all impacted surfaces in the work areas. 

Containment cleanup: All areas within the work space shall be thoroughly cleaned and 

HEPA vacuumed to the point of no visible debris in preparation for a visual inspection by 

the owner's environmental consu ltant. Decontamination fluids will be absorbed with rags, 

placed in poly bags and labeled appropriately. All containment debris and solid waste such 

as HEPA filters, pre-filters and rags shall be properly packaged in poly bags, labeled and 

removed to a properly lined roll-off containers for disposal as PCB remediation waste per 

40 CFR 761.61. 

Encapsulation. After a successful visual inspection by the owner's environmental 

consultant, all brick surfaces extending out 8 inches from the caulk seam and out 36 inches 

9 





on concrete block and stone facades shall be encapsulated by hand with a sprayer and 

brushes with a commercially available epoxy coating chosen by the owner's representative 

from the list provided as Appendix A. The epoxy shall be evenly applied onto the affected 

surfaces until fully covered. At a minimum, 2 coats of the encapsulant shall be applied to 

associated substrates and three coats to the affected caulk seam. The encapsulant shall be 

dried before another coat is applied. SWA will then conduct post remediation wipe 

samples of representative seams and substrates. If the results are greater than 1 ~g/100 

cm2, additional coats of encapsulant will be applied and the areas retested by SWA. This 

process will not be complete until acceptable results are attained. 

Exterior window caulk removal 1961 building. Because exterior window caulk PCB results 

were all less than SO ppm, we are requesting relief from full containment requirements. 

We are requesting that the containment be limited to sealing the interior window openings 

with (2) layers of 6 mil polyethylene sheeting and placing polyethylene sheeting at the 

exterior base of the building extending out 10' and secured. All PCB/ACM caulk will be wet 

scraped directly into 6 mil disposal bags. At the completion of the removal, the 

polyethylene ground cover and associated debris will be packaged for disposal as a mixed 

waste. Following removal of affected caulk, SWA will conduct post remediation visual 

inspections. Once all the caulk is removed, we will begin the soil remediation as stated 

below. 

Soil removal in all non-paved locations abutting the 1961 building. The poly on the ground 

will be cut back three feet away from the edge of the exterior wall to expose the soil. RMT 

workers shall remove and bag in poly bags for proper disposal as PCBs bulk waste the top 

six inches of the exposed soil after all exterior caulking has been removed from the walls 

and no visible caulking can be observed. 

Final Containment cleaning: All areas within the work space shall be thoroughly cleaned 

and HEPA vacuum to the point of no visible debris in preparation for a visual inspection, soil 

sampling, wipe testing and air clearance by the owner's environmental consultant. 

Additional re-cleaning may occur as required the owner's environmental representative. 
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3. Decontamination Procedures 

Decontamination of Personnel Required. No employees shall leave the Work Area without 

first decontaminating their persons by wet washing and HEPA vacuuming to remove all 

visible debris. 

Equipment Decontamination. No equipment, supplies, or materials (except properly 

containerized waste material) shall be removed from the Work Area unless such equipment, 

supplies or materials have been thoroughly decontaminated free of all visible debris with an 

appropriate solvent or wipe with a solvent rag as required by 40 CFR 761.79 and 40 CFR 

761 SubpartS. Where decontamination is not feasible, as it is the case for filters used such 

materials shall be wrapped in a minimum of two layers of six mil polyethylene sheeting with 

all joints, seams and overlaps sealed with tape or containerized in poly bag. Said wrapped 

equipment, supplies or materials shall be labeled as being PCBs contaminated prior to 

removal from the Work Area. HEPA vacuums shall be emptied of contents prior to removal 

from the Work Area. Air filtration devices shall have used pre- filters removed and replaced 

with fresh filters prior to removal from the Work Area. Used HEPA filters, pre-filters, and 

containment barriers shall all be disposed of as PCB remediation waste. 

4. Waste Staging Area 

The waste staging area shall be set up next to the building for direct loading to the extent 

possible. Watertight, tarped roll-off containers will be staged within these areas and lined 

with two layers of six mil polyethylene sheeting to handle the PCB affected waste. The roll­

offs will be accessed and closed at the end of each trip. All containers with PCB waste, 

wrapped windows and poly bags, shall be individually labeled and dated within the work 

area as PCB containing material before being placed in their respective roll offs for 

disposal. At the completion of the day operation the roll-offs will be sealed, secured and 

labeled. 
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The filled secured roll-offs containers will be transported when full to the approved 

disposal facilities listed below. The staging area will then receive another roll-off to repeat 

the same process until all of the waste has been removed off site. Upon completion of the 

waste staging and successful remediation operations as determined by the owner's 

environmental representative, all the polyethylene sheeting and any contaminated debris 

will be packaged in poly bags, labeled and will be loaded and disposed at the appropriate 

facilities listed below. 

Roll-off cans will be properly labeled with the PCB Ml mark and the accumulation start 

date of the first PCB materials placed into the roll-of fs in accordance with storage time 

limits spelled out in 40 CFR 761.6S{c)(9). The roll-offs will be labeled for proper disposal 

facility designations. 

E. TRANSPORTATION AND DISPOSAl FACILITY 

PCB contaminated waste shall be transported via a waste shipment manifest to be signed by t he 

generator {The City of Leominster), transporter and the end facility. Copies of all manifests will be 

included in the project completion report. Originals shall be the property of the generator. 

The PCB waste will be shipped by a licensed hazardous waste transporter. The waste will be shipped 

via secure, lined, roll-off containers with proper waste shipping manifest documentation. PCB 

remediation and bulk product waste shall be disposed at an approved and licensed land fill facility 

from the list below and Solid PCB and The transporters that may be used are: 

Waste Haulers: 

Service Transport Group 

58 Pyles lane, New Castle, DE 19720 

877-999-9559 

U.S.D.O.T# 781586 

United Waste Management 
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155 Bodwell Street, Avon, MA 02322 

781-710-5073 

Landfills: 

Minerva Landfill 

9000 Minerva Road 

Waynesburg, OH 44688 

330-866-343 5 

Permit#15-1292 

Turnkey Landfill of Rochester 

97 Rochester Neck Road 

Rochester, NH 

603-335-3028 

Chemical Waste Management 

15050 Balmer Road 

Model City, NY 

716-7548231 

F. PROJECT COMPLETION 

RMT will provide the City of Leominster with a project completion report that includes waste 

manifests, waste shipment records and disposal receipts within 45 days of this work being 

complete. 

13 





Appendix A 

commercially available epoxy coating 

A Pratt and Lambert Palgard Polyamide Epoxy- 2 part white pigmented (also called Polyguard) 

B Sika Corporation Sikaguard Epoxy - 2 part gray pigmented 

C Sika Corporation Sikaguard Epoxy - 2 part tan pigmented 

0 Tnemec Co Epoxyrime II - 2 part epoxy clear 

E Rust-Oleum Corp Sem-Epoxy- 2 part epoxy clear. 

F Pratt and Lambert Enducryl2 part epoxy clear 
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